AIA Document G701/CMa” — 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP3 885-003 OWNER: [X]
885-Fai d R i INITIATION DATE: 4/3/2020

s a . CONSTRUCTION MANAGER: [
Lafayette, IN 47905 ARCHITECT: []

CONTRACTOR: [
TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

Shepler Construction Company CONTRACT DATE: March 18, 2019 FIELD: []
720 Erie Avenue CONTRACT FOR: 3A - PRE-ENGINEERED OTHER: []
Logansport, IN 46947 METAL BUILDINGS

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-065

[] Epoxy fill the oversized anchor bolt holes per detail in
anchor bolt schedule, on the BID PHASE 4 DRAWINGS,
sheets 8-102.2, $103.2, S-104.2, S-105.2, and S-401.2.

Subtotal for EWO 885-065: $2,844.00
EWO 885-082
[] Infill wall of Swine Barn north bay on east side above
concrete grade beam with PEMB framing components and
steel siding.
[1 Include rough opening framing for overhead door shown

on 1/A-410.2 and designated as 140A-OH. Terminate rough
opening steel vertical on top of concrete grade beam.

Subtotal for EWO 885-002: $9.850.00
Total INCREASE for this Change Order: $12,694.00
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CHANGE ORDER BP# 885-003 (EWO 885-065, 885-082)

The original Contract Sum was
Net change by previously autharized Change Orders
The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

$ 3,066,000.00
$ 19,637.00
$ 3,085,637.00
$ 12,694.00
$ 3,098,331.00

The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have

been authorized by Construction Change Directive,

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Consthction Ménagcﬁacnt NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
Lafayette, INn4 7901 * °
ADDRESS ADDRESS
N VG )
Wb
BY (Signann'e) il [ , BY (Signature)
Mike Roberts all 06/ 2020 NA
(Typed name) ' 'DATE: (Typed name) DATE: NA
. Shepler Construction Company Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
720 Erie Avenue 20 N.Third Street
Logansport, IN 46947 Lafayette, IN 47901
ADDRESS ADDRESS
LA e
BY (Signature) I BY (Signature)
Dave Shepler 4-3-2020 David Byers
(Typed name) {Typed name) DATE:

DATE:
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